

Communication

Date	29 September 2026
Team ID	SWTID-2026-5841
Project Name	FitBuddy – AI Fitness Plan Generator
Maximum Marks	1 Mark

Communication Plan:

Effective communication is essential for a successful project demonstration. This document outlines how the FitBuddy team communicated within the team and with mentors throughout the project. Edit the channels to match what your team actually used.

S.No	Communication Type	Frequency	Channel / Tool	Participants	Purpose
1	Team Standup	Daily	WhatsApp group	All 5 team members	Share progress, plan for the day and blockers
2	Progress Update	Weekly	Google Meet	All 5 team members	Review sprint progress and update the backlog
3	Issue / Bug Discussion	As Needed	WhatsApp group, GitHub Issues	Team Leader and the member concerned	Discuss and fix bugs quickly
4	Stakeholder Review	Bi-Weekly	SkillWallet (SmartBridge) portal, Google Meet	Team Leader, mentor	Get feedback and confirm requirements
5	Final Demo Rehearsal	Once	In person / Google Meet	All 5 team members	Practice the demo flow and timing
6	Code and Document Sharing	Continuous	GitHub repository	All 5 team members	Version control and shared project documents

Communication Challenges & Resolutions:

S.No	Challenge Faced	Resolution / Action Taken
1	Sharing code among five members without exposing the API key	Kept secrets in a .env file excluded from Git, and shared only .env.example with placeholder values.
2	Keeping everyone's work in sync	Used one GitHub repository with regular commits and a weekly progress meeting.
3	Different member schedules	Fixed a weekly meeting time and used the WhatsApp group for daily written updates.